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Ms. Anna MarieCook
U.S. EPA
RegionIX
75 HawthorneStreet,(SFD-8-3)
San Francisco,CA 94105-3901

Dear Ms. Cook:

Subj: REQUEST FOR EXTENSION,OPERABLE UNIT 2B, SITES 3, 4, 11, AND 21,
RESPONSES TO COMMENTS AND DRAFT FINALREMEDIAL INVESTIGATION
REPORT, ALAMEDAPOINT,ALAMEDA, CALIFORNIA

In accordancewiththeAlamedaNaval AirStationFederalFacilityAgreement,Section14,
the Navy is requestinga 14 day extensionon the submittaldate for the OperableUnit2B (OU-
2B) Sites 3, 4, 11, and21 Responsesto CommentsandtheDraft FinalRemedialInvestigation
(RI) Report.

Basedon theSite ManagementPlan,of September17, 2004, theOU-2B, Draft FinalRI,
alongwith responsesto commentson the draft document,was scheduledfor submittalon
January14, 2005. Due to contractualissuesand extensivecommentsreceivedon thedraft
document,the Navy requestedan extensionof theduedate to March16, 2005. Asa resultof
the contractualissues,thecontractwas notawardeduntilFebruary17, 2005 andtheNavy
requestedan additional47-day extensionto completethedraft finaldocument,makingthe
submittaldate May 2, 2005.

At this time,the Navy is requestingan additional14-dayextensionto completethedraftfinal
document.The additionaltime is requiredbecauserevisionof thehumanhealthrisk
assessmenthas becomemorecomplicatedthanwas originallyanticipatedandthe resulting
figuresfor natureandextentof contaminationdiscussionsare takinglongerto completethan
wasexpected. If granted,the newsubmittaldatewouldbecomeMay 16, 2005. Allduedates
of futureOU-2B documentswouldalso be delayedbyan additional14 days.

If you haveany questionsor comments,pleaseMs. GlennaClark at (619) 532-0951or me
at (619) 532-0907.

Sincerely,

THOMAS L. MACCHIARELLA
BRAC Environmental Coordinator
By direction of the Director
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Copy to
Ms. Marcia Liao
Department of Toxic Substances Control
700 Heinz Avenue, Suite 200
Berkeley, CA 94710

Ms. Judy Huang
Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612

Mr. Peter Russell
Russell Resources, Inc.
950 Northgate Drive, Suite 313
San Rafael CA 94903

Ms. Debbie Potter
Alameda Reuse and Redevelopment Authority
950 W. Mall Square, Building 1
Alameda Point
Alameda, Ca 94903
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